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ESTIMATE RUN 07/07/2008

ESTIMATE SUMMARY 08:38:51

CONTID: C16422         ESTIMATE NO: 0002 PROG 2005

PCN: 16422-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS SWAP SIGNING PROJECT PERCENT TIME:

PROJECT NO: CM240-112                     

POWERS SWAP SIGNING PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 04/01/2008

722 SOUTH 6TH STREET DATE LET 02/07/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED

GRAND JUNCTION CO 81501     970 263 7417 DATE NOTICE TO PROCEED 04/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 359,916.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 293,837.07 NON-PARTICIPATING 55,405.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,614.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

25.65%

267,608.72

55,405.29

55,405.29

53,791.10

$

$

$

$

0.00

92,308.25

92,308.25

0.00

92,308.25

-2,481.41

0.00

89,826.84

0.00

AMOUNT DUE 89,826.84 53,791.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,791.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5
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PCN: 16422-BID    ESTIMATE RUN 07/07/2008

PROJECT: CM240-112                     ESTIMATE NO: 0002 08:38:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 REMOVAL OF SIGN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

611.34000 0.000 0.00

202-00815  
 

0015 REMOVAL OF SIGN PANEL 92.000 0.000

EACH 7.000 156.03

22.29000 7.000 156.03

202-00821  
 

0020 RESET GROUND SIGN 6.000 0.000

EACH 2.000 575.20

287.60000 2.000 575.20

210-00810  
 

0025 RESET SIGN PANEL 248.000 0.000

EACH 124.000 1,547.52

12.48000 124.000 1,547.52

210-00815  
 

0030 SIGN PANEL (CLASS I) 491.200 0.000

SF  335.000 4,539.25

13.55000 335.000 4,539.25

614-00011  
 

0031 REMOVAL OF GROUND SIGN 324.000 0.000

EACH 170.000 6,218.60

36.58000 170.000 6,218.60

202-00810  
 

0035 SIGN PANEL (CLASS II) 1,327.000 0.000

SF  871.800 14,245.21

16.34000 871.800 14,245.21

614-00012  
 

0040 SIGN PANEL (CLASS III) 154.000 0.000

SF  0.000 0.00

18.73000 0.000 0.00

614-00013  
 

0045 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 171.000 90.000

EACH 81.000 5,276.34

65.14000 171.000 11,138.94

614-01503  
 

0050 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

110.000 35.000

EACH 38.000 12,367.86

325.47000 73.000 23,759.31

614-01573  
 

0055 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 231.000 0.000

LF  0.000 0.00

14.07000 0.000 0.00

614-01575  
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PCN: 16422-BID    ESTIMATE RUN 07/07/2008

PROJECT: CM240-112                     ESTIMATE NO: 0002 08:38:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 30.000 17.000

EACH 13.000 4,784.91

368.07000 30.000 11,042.10

614-01583  
 

0065 MASK SIGN LEGEND 33.000 0.000

EACH 0.000 0.00

92.07000 0.000 0.00

614-07000  
 

0070 MODIFICATION OF SIGN LEGEND 15.000 0.000

EACH 0.000 0.00

196.79000 0.000 0.00

614-07105  
 

0075 BARRICADE (TYPE 3 F-B) 2.000 0.000

EACH 0.000 0.00

1,128.43000 0.000 0.00

614-80312  
 

0080 MOBILIZATION 1.000 0.500

L S 0.100 1,599.11

15,991.05000 0.600 9,594.63

626-00000  
 

0085 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 3,151.500 0.000

SF  0.000 0.00

7.27000 0.000 0.00

627-30405  
 

0090 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,856.000 0.000

SF  0.000 0.00

15.74000 0.000 0.00

627-30410  
 

0095 FLAGGING 13.000 0.000

HOUR 0.000 0.00

26.70000 0.000 0.00

630-00000  
 

0100 TRAFFIC CONTROL MANAGEMENT 45.000 16.000

DAY 13.000 4,095.26

315.02000 29.000 9,135.58

630-00012  
 

0105 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

75.79000 0.000 0.00

630-80341  
 

0110 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 2.000

EACH 0.000 0.00

82.87000 2.000 165.74

630-80342  
 



CONTID: C16422         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16422-BID    ESTIMATE RUN 07/07/2008

PROJECT: CM240-112                     ESTIMATE NO: 0002 08:38:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

81.87000 0.000 0.00

630-80343  
 

0120 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.000 0.00

587.32000 0.000 0.00

630-80358  
 

0125 DRUM CHANNELIZING DEVICE 130.000 0.000

EACH 0.000 0.00

11.70000 0.000 0.00

630-80360  
 

0130 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 0.000 0.00

35.09000 0.000 0.00

630-80363  
 

0135 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

35.09000 0.000 0.00

630-80364  
 

0140 TRAFFIC CONE 250.000 32.500

EACH 0.000 0.00

5.85000 32.500 190.13

630-80380  
 

0145 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

10,678.50000 0.000 0.00

630-85040  
 

0150 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0160 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $55,405.29 92,308.24CURRENT AMT 359,916.97 $$

PROJECT TOTAL 55,405.29 $ 92,308.24CURRENT AMT 359,916.97 $$


